CALIFORNIA -

High-Speed Rail Autho. . CHANGE ORDER (CO) CO No.: 00012.1
TITLE: Archaeological Field Inventory DATE:07/15/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials Basis

This is a Supplemental Change Order, the Contractor shall conduct additional pedestrian archacological field inventory surveys on
the fifty five (55) parcels for Construction Package 1 identified in Attachment A of this Change Order.

The terms and conditions of the Change Order No. 12, dated August 1, 2014 apply to this additional work. Work will proceed on a
Time and Material basis in accordance with HSR 13-06 Book 2, Part B, Section 17.9, "Time and Materials Change Orders."

The estimated cost of this supplemental and original work will remain at $180,000.00 as identified in Change Order No, 12. No
additional funds are required for this additional work at this time. The Contractor shall notify the Authority once 75% ($135,000.00)
of the estimated amount has been expended in order to determine if additional funds are required to complete the work.

Consideration of time adjustment, if any, due to right-of-way or property access will be address as part of a separate, project wide
right-of-way contract change order.

Payment Unit el
PCO Description Quantity Units A Net Amount Adj.
Ttem Price (Days)
00001 Additional Parcels for Archaeological Ficld Inventory 1.0 T&M $0.00 $0.00 0
(T&M)
Total: $0.00 0

ATTACHMENTS: Attachment A - Additional Parcels
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authormy (CO) CO No.: 00012.1
TITLE: Archaeological Field Inventory DATE: 07/15/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force ard effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By cxecuting this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor clzim and has determined that each such claim is justified as
entitlement and amount of money andor time requested and has no reason to believe and does not believe that the factual basis for the
Subconrractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Jim Laing - Project Manager/Director
1/22-fi
1 1
Rail Authority
bn-.utted v
Sign Date
John C. Lee - D-B Oversight Manager
%\J eh Meneg 12015
(Recomthended by ’
Sz Date
31%: ﬁ{% P Hugo Mejia - Design & Construction Manager /2‘7 / T~
Approval by~
Signature Date
Michael Leonardo - Acting Director of Design /
W /’ & Construction 7 5/ //5,
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